ORDER OF INSPECTIONS

- 1. Basement Footing
- 2. Walkout Footing (if applicable)
- 3. **Backfill** (only if basement footing approved)
- 4. **Garage Footing** (only if Preliminary Grade Cert is approved and after Backfill)
- 5. The following may be scheduled in any order:
 - a. Rough Electrical
 - b. Rough and Underground Plumbing
 - c. Rough Heating
 - d. Rough Fireplace (if applicable)
- 6. **Masonry Inspection** paper, flashing, weep holes, vapor barrier (can be scheduled any time).
- 7. **Rough Building** can be scheduled *only if all of the previous inspections* have been approved.
- 8. Sand Inspections for Garage, Basement (*UG Plumbing has to be approved first*), and Sidewalk may be called in any order.
- 9. **Insulation Inspection** can be scheduled only if Basement Floor (Basement Sand approved) is poured and Rough Building is approved (*prior to installation of drywall* if ok'd for insulation and rough is still outstanding, send both).
- 10. The following may be scheduled in any order (*Rough Building and Insulation approved first*):
 - a. Final Electrical and Air Conditioning
 - b. Final Plumbing
 - c. Final Heating (Final Fireplace and Gas Piping permits are scheduled with this inspection)
- 11. Final Building, Site (grade and tree) (Final Grade Certificate must be submitted prior to inspection) can be scheduled only if ALL previous inspections have been APPROVED unless authorized by Tim Wood or Harry Reese.

NOTES:

- Open Rail Basement Footing
- 2. Open Trench Garage Footing
- 3. Spread Footing (Rail) Basement Footing
- 4. Soil Bearing Capacity may be required/determined by Inspector

POOLS:

- 1. Fiberglass no rough or steel inspection needed only final building
- 2. In-ground needs rough or steel and final building
- 3. On-ground/above ground final only

REVISED 3/26/02